

National Grid Gas Weekly Updates in Marblehead.


Project (Location)	Contractor	Planned Work: One Week Outlook Week Of 5/22/2023	Planned Work Two Week Outlook Week Of 5/29/2023
West St (As Highlighted)	Devereux Co.	Install 8" plastic gas main on Sapphire Ave from West St to Emerald St	8" plastic gas main connection on Humphrey St and service transfers on West St
Green St (As Highlighted)	Neuco	Install 4" plastic gas main on Green St from Lattimer St to Cressy St	Install 4" plastic gas main on Lincoln Ave starting from Green St
Flint St (As Highlighted)	Neuco	Main connection at corner of Flint St and Faye Cir with service transfers on Flint and Faye	Main connection at corner of Flint St and Bridge St with service transfers on Flint from Bridge to Ocean Ave

All roads will be open to local traffic only.

See attached for work areas for these projects.


Contact National Grid Representative Peter Vallis at 617-828-1860 with any questions.

National Grid - West St



4/25/2023

1:8,113




National Grid - Green, Lincoln, Etc



4/25/2023


1:8,113



National Grid - Flint St



4/25/2023



Esri Community Maps Contributors, MassGIS, © OpenStreetMap, Microsoft, Esri, HERE, Garmin, SafeGraph, GeoTechnologies, Inc, METI/NASA, USGS, EPA, NPS, US Census Bureau, USDA, Sources: Esri, Airbus DS, USGS, NGA, NASA, CGIAR, N Robinson, NCEAS, NLS, OS, NMA